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i

Change Title

Revise Tritium Treatment Technology Report Submittal	 Schedule to Biennial.

Description/Justification of Change

Interim Milestone M-26-05 is currently stated as follows:,
I

M-26-05	 Commencino Auoust 1994 and annually thereafter:

Submit to EPA and Ecology an evaluation of development status of tritium treatment
i	 technolo gy that would be pertinent to the cleanup and management of tritiated waste
water	 (e.g.	 the 242-A Evaporator Process Condensate liquid effluent)	 and tritium
contaminated groundwater at the Hanford Site.

Change	 Interim Milestone M-26-05 submittal 	 schedule as	 follows:

M-26-05	 Commencing August 1997 and biennially thereafter:

Submit to EPA and Ecology an evaluation of development status of tritium treatment
technology that would be pertinent to the cleanup and management of tritiated waste
water (e.g.	 the 242-A Evaporator Process Condensate liquid effluent) 	 and tritium
contaminated groundwater at the Hanford Site.

(cont.)

Impact of Change

There is no environmental 	 impact due to this change.	 Submittals of the tritium
technology report will	 be made every other year, with the next report due in August
1997.	 There will	 be no submittal	 in August 1996.
Affected Documents

Hanford Federal	 Facility A reement and Consent Order, Acoendix D, Work Plan.

Approvals

M^:^ —	 z3^sU
Approvep	 Disapproved

DOE	 Date

^ /̂̂ ^

O	

_L Appravep	_ Disapproved

E A

.l_	 ,i L,_	 ,̀ y.• -I	^^'?^'`?(^	 L'Approved	 _ Disapproved
Eu

h.,
logy	 Data	 I

^,p`( 1996	 ^^



Hanford Federal Facility Agreement and Consent Order
Change Control Form M-26-96-01
Page 2 of 2

Description/Justification (cont.)

Tritium treatment technology evaluation reports were submitted in 1994 and 1995. The pace
of tritium technology advancement does not justify submittal of a report every year.
Changing to a biennial submittal will adequately reflect the pace of tritium technology
advancement and will be more cost effective.
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